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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT
HEADING
Date: January 10, 1998
Subject: Durako Paint, Detroit. Wayne County, Michigan
From: Dave Anderson, 0OSC, U.S. EPA, RS1l, Grosse Ile,
Michigan

T
P. Nadeau Attn: XK. Mould, USEPA, OSWER,Wash.D.C..(VIA LAN)
R. Karl, Chief, ERD, Chicago, IL................. (VIA LAN)
B Messenger, Chief, ESS, Chicago. IL............ (VIA LAN)
M. Bensing, ESS, Chicago, IL.........tiuuuiumnn... (VIA LAN)
J. El-Zein, Chief, RS1, Grosse Ile, MI........... (VIA LAN)
B. Beauchamp, ORC, Chicago, IL........ ... . (VIA LAN)
T Lessexr, OPA, Chicago, IL.... e e e e e e e e e e e (VIA LAN)
C Allen, OPA, Chicago, ILi. .. e eeeenooneeennn {(VIA LAN)
R. Spaulding, MDEQ, Livonia, MI................... (E-MATL)
W Williams, Dept of Env, Detroit, MI..(FAX: 313-224-1547)
Duty Officer, NRC, Washington D.C................. (E-MAIL)
D. Henne, Department of Interior........... D e e e (E-MAIL)
L. J. Flynn, USCG AST, Fort Dix, NJ.............. (E-MAIL)
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BACKGROUND

Site No.: B510

Regponse Authority: CERCLA

CERCLIS No.: MID 005 326 673
Ni’L, Status: No

Si;art Date: ' October 14, 1997
Demobilization Date: N/A

Completion Date: N/A

S TE INFORMATION

Incident Category Time Critical Removal Action at an

inactive paint production facility.

S:.te Description and Location

1 Site location



IV.

The Durako Paint site, a former paint manufacturing
facility. 1s located at 6315 East 7 Mile Road. Detroit,
Wayne County, Michigan (42°26'1.7" North, 83°2'19.8" West) .
The site consists of two properties. The first property,
lscated at 6315 East 7 Mile Road, 1s approximately 21,000
square feet in area (210 feet by 100 feet).

The second property, located approximately 250 feet north of
the building property., is situated on the east side of Filer
Street. Both parcels of the site are located in a mixed

industrial /fresidential area of Detroit.

P.ease refer to the initial POLREP for more detailed
information.

RISSPONSE INFORMATION
Situation
1. Current situation

Crew has mobilized to site after the holiday break. A total
o* 1,814 waste drums have been staged and sampled. Most

dr-umg have been shipped for disposal. Mixers and
miscellaneous steel containers have been removed from the
building and are awaiting disposal. Small containers have

been packed into 1yd® fiber boxes and shipped for disposal.
Paint pigment and dry bulk/bagged materials have been
disposed of in haz rolloffs.

2 Removal activities to date

Onn 1-6-98, crew sgets up decon and hot zone after the break.
Crew continues emptying pigment into haz rolloffs and
cutting up the poly containers. Crew continues loading
debris in the yard into non-haz rolloffs.

On 1-7-98, crew continues loading haz and non-haz debris
from the yard area into rolloffs. Crew continues cutting up
poly containers for disposal. Subcontractor removes 138
l:.near feet of asbestos from the building.

On 1-8-98, crew continues loading haz and non-haz debris
from the building and yard into rolloffs. Crew begins
removing elevated platforms and process equipment from the



building. Crew begins cutting a hole in the roof to allow
for removal of tanks in the building.

On 1-9-98, crew continues cutting up and removing platforms
i1 the building. ERCS subcontractor brings a tanker truck
to site and liguid in a tank is pumped out and taken for
d:sposal.

On 1-10-98, crew continues cutting up and removing platforms
in the building. Crew continues removing the roof over the
tank room. Crew continues loading non-haz debris into a
rolloff for disposal.

BE. Pranned Removal Activities and Next Steps

1 Begin disposal (scrapping) of above ground storage
tanks and miscellaneous process eguipment.

2. Mobilize a crane and begin removing large tanks from
the facility and cutting them up for disposal
(scrapping) .

3 Powerwash the interior of the facility.

C. Key Issues

None .

V. COST INFORMATION

Costs as of 1-9-98.

Percent. of project funds remaining = 35.

Budgeted Spent Remaining

U.5. EPA
DIREC™ S 47,520 S 14,907 s 32,613
INDIRECT S 93,600 S 32,299 S 61,301
START S 160,000 5 37,477 S 122,523
=RCS S 900,000 S 701,647 S 198,353
USsCG S 60,000 S 28,367 S 31,633
$1,261,120 S 814,697 S 446,423



NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The 0SC does not necessarily receive sgspecific figures on final
payments made to any contractor(s}). Other financial data, which
the 0STZ must rely upon, may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

T date, 450 cubic yards (15 rolloff boxes) of nonhazardous
debris have been shipped to the Arbor Hills Landfill in
Northville, Michigan for disposal.

To date, 120 cubic yards (7 rolloff boxes) of hazardous
debris has been shipped to the City Environmental facility
11 Detroit, Michigan for disposal.

To date, 25 truck loads (1426 55-gallon drums)] of flammable
overpacked drums have been shipped to the Petro-Chem
P-ocegssing facility in Detroit, Michigan for disposal.

To date, 6 truck loads (320 55-gallon drums) of non-
f .ammable overpacked drums have been shipped to the City
Environmental facility in Detroit, Michigan for disposal.

To date, 40 drums of usable product labeled, "Silver Met,"
have been picked up by Dupont (the manufacturer) and
transported to the Dupont facility in Mount Clemens,
M:chigan.

To date, 24 1 cubic yard fiber boxes (168 1lbs) of small
paint containers have been shipped to the WRR Environmental
Services facility in Eau Claire, Wisconsin for disposal.

To date, 5 six mil. bags of asbestos containing material
{pipe 1insulation) have been shipped to City Environmental's
Carleton Farms landfill in New Boston, Michigan for

d: sposal

To date, 2,107 gallons of waste flammable liquid have been
shipped (via tanker truck) to the Petro Chem Processing
Group facility in Detroit, Michigan for disposal.



